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Overview

This section addresses Project Baseline Summary (PBS) RL-0030, Soil and Water Remediation, Groundwater/ 
Vadose Zone.

NOTE:  Unless otherwise noted, all information contained herein is as of the end of July 2008.

Notable Accomplishments

• River Corridor

– Completed the 100-NR-2 apatite barrier high-concentration injections.

– Initiated drilling of the 100-KR-4 replacement injection wells and the 100 KW chromium plume 
characterization wells.

– Submitted the Summary Report on Chromium Treatment Technology Information Exchange and 
the Decisional Draft Technical and Cost Evaluation for 100-HR-3.

– Installed three ion exchange treatment trains for the 100-KR-4 pump and treatment system 
expansion.

– Completed 54 of the planned 57 wells to be decommissioned in the 100 Areas this fiscal year.

• Central Plateau

– Issued the 200-ZP-1 Rev. 0 Feasibility Study and Proposed Plan to RL.

– Initiated construction to connect four expansion wells to the 200-ZP-1 pump and treatment 
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– Initiated construction to connect four expansion wells to the 200-ZP-1 pump and treatment 
system.

– Authorized procurement of the 200-ZP-2 soil vapor extraction units.

– Decommissioned 13 and perforated another 6 of the planned 43 wells to be decommissioned in 
the 200 Areas this fiscal year.  

– Accepted five 200-BP-5 groundwater characterization wells

• Integration

– Completed 74 percent of baseline wells to be sampled (1772 of 2403 wells).

FY 2008 Funds vs. Spend Forecast ($M)

$ 116.5 $ 113.2 $ 3.3

Soil and Water 

Remediation, Groundwater/ 

Vadose Zone

Projected FY 2008 

Funding

FY 2008  Fiscal Year 

Spending Forecast
Variance
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Schedule/Cost Performance ($M)

CTD Schedule Performance (-$8.5M/-2.9%):

• The CTD schedule variance is primarily due to:

– Well drilling and decommissioning delays were due to delayed well location siting and delayed 

decommissioning contract placement while awaiting regulator concurrence on the wells to be 

decommissioned;

– Delayed contract placement for Groundwater/Vadose Zone Integration;

– Delayed start of 200-BP-5 high-risk “K” well due to heat-related safety concerns;

– Delayed procurement of the 200-ZP-2 soil vapor extraction replacement system.

CTD Cost Performance (-$1.1M/-0.4%):

Soil & Water 

Remediation, 

Groundwater/Vadose 

Zone

Budgeted 

Cost of 

Work 

Scheduled

Budgeted 

Cost of 

Work 

Performed

Actual Cost 

of Work 

Performed

Schedule 

Variance $

Schedule 

Variance %

Cost 

Variance $

Cost 

Variance %

Budget At 

Completion 

(FY08/

CTD)

Current Period (Month) $10.4 $11.3 $11.6 $1.0 9.5% -$0.2 -2.0% $103.0

Cumulative-to-Date 

(FY 2004-Present)
$291.0 $282.6 $283.7 -$8.5 -2.9% -$1.1 -0.4% $311.6

Numbers are rounded to the nearest $0.1M and include the Closure Services allocation.
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CTD Cost Performance (-$1.1M/-0.4%):

• The CTD cost variance is attributable to:

– Project growth exceeding the plan and various prior year project overruns for well drilling offset 

by efficiencies in pump and treat operations and overhead passbacks;

– Underruns associated with the Closure Services allocation.

Oct-07 Nov-07 Dec-07 Jan-08 Feb-08 Mar-08 Apr-08 May-08 Jun-08 Jul-08 Aug-08 Sep-08

Monthly BCWS 5.6 7.9 7.4 8.2 8.8 8.5 8.0 9.7 8.1 10.4 9.4 11.1

Monthly BCWP 5.7 7.5 6.9 7.9 7.2 7.6 8.7 9.5 8.9 11.3

Monthly ACWP 4.2 8.0 7.3 6.9 7.3 7.4 8.7 10.9 9.1 11.6

CTD BCWS 214.2 222.1 229.5 237.6 246.4 254.8 262.8 272.5 280.7 291.0 300.4 311.6

CTD BCWP 207.1 214.7 221.5 229.4 236.6 244.2 252.8 262.4 271.2 282.6

CTD ACWP  206.5 214.5 221.8 228.7 236.0 243.4 252.1 263.0 272.1 283.7
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Milestone Achievement

Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) milestones represent 
significant events in project execution.  DOE Enforceable Agreement milestones were established to provide 
high-level visibility to critical deliverables and specific status on the accomplishment of these key events.  
The FY 2008 Enforceable Agreement milestone information provided herein is based upon the current 
baseline including RL-approved changes.  Changes from month-to-month in both the total number of 
milestones to be completed and in the forecast status of upcoming milestones are the result of Baseline 
Change Requests approved during the reporting period.

Number Milestone Title Type Due Date
Actual 

Date

Forecast 

Date

Status/ 

Comments

M-024-57M Install a Cumulative of 60 Wells TPA 12/31/07 4/6/07  Complete

M-015-50
Submit a Treatability Work Plan for Deep Vadose Zone 

Technetium and Uranium to Ecology and EPA
TPA 12/31/07 12/22/07 Complete

M-016-14B Submit Draft CERCLA Proposed Plan for 100-NR-2 TPA 12/31/09 12/31/09

TPA Change 

Request Revised 

Date to 12/31/09
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